= Rg, | 1572971
- Railroad Company Rgot‘q%&

N November 13, 1884

Mr. Jeff Dodd (3HW33) | “;,wﬁf'

United States Environmental Protection Agency - Region il IM’
Removal Enforcement Section ‘ Wm
303 Methodist Building

11th and Chapline Streets

Wheeling, West Virginia 26003

RE: Potomac Yard Site, Monthly Progress Report No. 30 - EPA Docket No. 111-92-
61-DC

Dear Mr. Dodd:

Enclosed please find the Monthly Progress Report No. 30 for the above-feferenced
project. Richmond, Fredericksburg, and Potomac Railroad Company is submitting this
report as required in Section 8.7 of the Administrative Order by Consent (AOC]).

This progress report covers a month period beginning on Saturday, October 1, 1994,
and ending on Monday, October 31, 1994. If you have any questions concerning this
report or any aspect of the project, please me your earliest convenience.

I certify under penalty of law that this document and alf attachments
were prepared under my direction or supervision in accordance with a
system designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person
or persons who manage the system or those persons directly responsible
for gathering the information, the information submitted is, to the best
of my knowledge and belief, true, accurate, and complete. | am aware
that there are significant penalties for submitting false information,
inciuding the possibility of fine and imprisonment for knowing violations.

St A7

Scott A. Slagley
Project Coordinator

Enclosure

cc: C. Martin, Esq. C. Sales
C. Flippo, ETI : J. Becker
E. Wingert (3HW41) H. Light

" ‘ W. Skrabak J.C. Curry
— K. Brinker

Main Strest Centre * 23rd Floor » 600 East Main Street * Richmond, Virginia 23219
(804) 225-1600 » Tolecopier (804) 225-1620
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PROGRESS REPORT NO. 30
RICHMOND, FREDERICKSBURG AND POTOMAC RAILROAD COMPANY
THE POTOMAC YARD SITE
EPA DOCKET NO. lll-92-61-DC

Reporting Period: October 1, 1994, through October 31, 1994

WORK COMPLEYED
Extent of Contamination Studv (ECS)

RF&P received EPA’s letter approving the Work Plan Addendum with modifications on
October 26, 1994. _

Meetings

A site visit was held with personnel from EPA, NOAA, the U.S. Fish & Wildlife
Service, City of Alexandria, and Arlington County on October 3, 1994. RF&P met
again with EPA and NOAA on October 13, 1994 to discuss the £ECS Work Flan
Addendum.

A monthly progress meeting was held between RF&P, ETl and representatives of the
City of Alexandria on October 18, 1994. EPA personne! did not attend.

Eree Product Recovery

ETI continues to remove free product from wells at TW-7 and TW-4 using the free

product recovery system. Hand balling of other wells with significant free product
levels continued during this period. Attached Is a Free Product Recovery Report for
October 1994 which details the amount of material recovered.

Site Maintenance
Routine maintenance of the Free Product Recovery system took place. The pumps

were not operating properly at the end of the month and were returned to the
manufacturer for repairs. :
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DATA ANTICIPATED AND ACTIVITIES SCHEDULED

Extent of Contamination Study (ECS)

Work continues on the evaluation of data geherated to date as part of the ECS.

- RF&P will contact EPA for clarification of certain modifications included in the October

25, 1994 EPA letter approving the ECS Work Plan Addendum. RF&P will submit
required changes to the £CS Work Plan Addendum by November 25, 1994,

Eree Product Recovery

The oberation of the free product recovery system will be evaluated nd
recommendations for system modifications will be considered by RF&P.

Site Maintenance

Routine maintenance checks will be méde during scheduled field activities.
L D IPATED

None.

PREVENTIVE OR MITIGATIVE ACTIONS

RF&P and ETi will continue to monitor the former pond areas for erosion problems.
Any problems identified will be corrected by instituting appropriate erosion and
sediment control measures.

AD | \NCE £ D v

None.

\WP\RF&P\POTOMAC\PRGRPT25.584
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Environmental Technology
of North America, Inc.

A HaxWaste Company

November 4, 1994

Mr. Jay Green
Virginia Department of Environmental Quality - Water Dmswn
Northern Regional Office
1519 Davis Ford Road
Woodbridge, Virginia 22192

RE: Free Product Removal Report, RF&P’s Potomac Yard, Alexandria, Virginia
PC No. 91-1668
ETI Job No. 1116-006-02

Dear Mr. Green:

Enclosed is the Free Product Removal Report for the subjéct site as required by Part V, Section
6.5 of VR 680-13-02. Monitoring wells were gauged on a weckly basis with an electronic
interface probe to determine product thickness.

Free product continues to be recovered from the site through hand bailing of selected wells and
a free product recovery system which utilizes two pumps. To date a total of approximately 1,542
gallons of free product have been recovered from 12 wells. This includes 275 gallons removed
during a free product recovery test, 413.32 gallons removed through bailing, and 853.68 gallons
removed with the free product recovery system. The free product has consisted of diesel fuel in

varying degrees of degradation.

Attempts have been made to rectify some apparently inconsistent readings for the cumulative
product totals in the free product recovery tanks, The tanks have been checked for any signs of
leakage, standardized measurement methods have been instituted, and the pumps and interface
probes are being checked and/or repaired to ensure their proper operation. Due to low recovery
totals, hand bailing of wells in the area will be performed only if the well shows a product level
greater than 1 foot in depth. Bailing frequency will bé reduced to approximately once a month.

If you have any questions, or teqmre further assistance, please contact me at (804) 358-5400.

Sincerely,

Ryan D. Paris
Environmental Technician

ed:mtr
Enclosure

cc: Scott Slagley, RF&P
Jeff Dodd, EPA

EWPRFAFMPOTOMACFPRLET. 104

2229 TOMLYNN STREET » RICHMOND, VIRGINIA 23230
momamm-mww-mcmcrmmm
FAX 804-353-6858 "

ATLANTA * BOWLING GREEN IWCWIW!W
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WELL
NUMBER

MW-18

MW-25

MWw-27

MW=34

GW-84

DATE

10~4 =64

10-10-84
10-17-4
10-24-04
10=-31=04

10-4-04

10-10-64
10-17=94
10-24-04
10-31-54

10-4-64

10-10-84
10=-17-94
10-24-04
10~31-9¢

10-4-84

10=-10-~84
10-17-84
10-24-94
10-31-94

10-4-04

10-10-84
10~-17~64
10-24-04
10-31-64

10-4-94

10-10-94

10-17-9¢
10-24-04
10-31-94

. DEPTH DEPTH PRQODUCT
TO - 7O THCKNESS RECOVD RECOVD
FLUD WATER  (leel)

[} ] -%..}
aes 26s
.80 -1}
208 -1- ]
10.11 1041
Previous Tota
TOTAL TO DATE
1818 1823
1843 1540
1674 1585
15878 1878
1866 1801
Previous Tota!
TOTAL TO DATE
1 1373
1308 13.60
1407 14.67
1307 1807
165 1305
Previous Tota!
TOTAL.TO DATE
1805 1806
1525 1525
15.% 1590
1545 1845
1554 1654
Pravious: Total
TOTAL TO DATE
13.88 14.27
1420 14.68
14.57 16.07
14.05 14.&
14.45 15%
Previcus Totat
TOTAL TO DATE
14.06 14.08
1420 1488
1540 1840
1846 1848
1546 1548
Previcus Total
TOTAL TO DATE

0.05
0.08
a1

0.03

QUANTITY

QUANTITY
WATER  PRODUCT

{gations)

{gafions)

0.00
0.00
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N/

WELL

NUMBER OATE FLUID WATER

TW=1 10-4-94
10-10-94
10-47-0
10-24-04
10-31-94

TW=2 10-4-84
10-10-64
101704
10-24-04
10-31-04

TW=3 10-4-54
: 10-10-94
10-17-904
10-24-94
10~31-94¢

TW-4 10-4-04
10-10-64
10-17-94
10-24-04
10-31-94

TW=5 10-4-94
10-10-94
10-17-94
10-24-04
10-31-04

T™W-8 - 10-4-94
10-10-04
10-17-64
10-24-04
10-31-84

TW-7  10-4-0¢
W0-10-04
10-17-8¢
10-24-04
10-31-04

TW=8 10-4-8¢
1H0-10-84
10-17-64
10-24-04
10-31-84

GUANTTTY
_.DEPTH DEPTH PRODUCT WATER
TO T0 THICKNESS RECOVD -
) {gations}
1835 15835 Q.00 0.00
1885 15855 0.00 Q.00
1567 15.87 0.00 0.00
1877 1877 - Q.00 &.00
1580 158 0.00 0.00
Previous Total 0.00
TOTAL TO DATE Q.00
1475 1476 0.00 a.00
14.08 14.06 0.00 0.00
1815 1818 0.00 0.00
182 521 0.00 0.00
15.18 1518 0.00 a.00
Previous Total 0.00 .
YOTALTO DATE 0.00
10.19 10.10 a.ce Q.00
10.82 10.62 0.00 0.00
1148 11.48 0.00 0.00
9.08 2.08 0.00 0.00
1.41 11.41 000 0.00
Previous Total 0.00
TOTAL TO DATE Q.00
1350 14.38 o 0.00
1380 1483 0.83 0.00
1433 1520 087 0.00
14.08 14.68 0.e3 0.00
14.35 1528 0.9t 0.00
Previous Total 2070.00
TOTALTODATE 2570.00
11.44 " 023 0.00
1.8 1.9 016 0.00
11.85 120 0.34 0.00
"n 1208 097 0.00
11.80 1218 0.37 0.00
Previous Total 3640.00
TOTAL TO DATE 8840.00
1282 1A% 0.87 0.00
1219 185s8 0.57 0.00
1355 1386 o4 0.00
1288 1328 0.4 G.00
1244 13283 0.3 0.00
Previcus Total 0.00
TOTAL TO DATE 0.00
45 1085 1.1¢ 0.00
- 11.07 122 0.00
1a03 1"1.43 1.4 Q.00
s 157 144 400
10.08 11.60 184 600
Previous Total 0.00
TOTAL TO DATE Q.00
1201 1201 0.0¢ 0.00
3 1.0 0.0C 0.00
175 125 0.0¢ 0.00
1254 12.5¢ 0.00 0.00
1268 1208 0.00 0.00
Previous Total 0.00
TOTAL TO DATE 0.00
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WELL
NUMBER  DATE

TW-6R 10~4=04
10-10-04
10-17=04
10-24-64

T 10=-31-64

TW=10 10-4-04

10-10-04
10-17-64

10-24-04

10=31=04

TW-11  10-4-84
10-10-94
10-17=-04
10-24-04
10-31-64

TW=-12 10-4-04
10-10-64
10-17-94
10-24-04
10-31-04

TW-13  10-4-54
10-10-64
10-17-94
10-24-84
10-91-64

TW=14 10-4-54
10-10-94
10-1T7-84
10-24-64
10-31-94

FPP=1 10-4-04
C 10-10-64
10-17-04

10-31-64

FPP-2 10-4-04
10-10-64
10-17-04
10-24-604
10-31 =64

FPP=-3 10-4-04
0-10-04
0-17-04
0-24-04

QUANTITY

QUANTITY

DCEPTH DEPTH PRODUCT WATER  PRODUCT
TO TO  THCKNESS RECOVD RECOVD
FLUD  WATER feet)

0-31-04 WelDry  Well Dry

10.50 11.84
10.78 1222
10,63 1260
10.80 - 12.04
10.62 1226
Pravious Total
TOTAL TO DATE
1823 13
13.40 1353
1382 1282
13685 1373
1388 1383
Previous Tota!
TOTAL TO DATE
1422 1422
1438 14.98
1458 1468
14.44 14.44
1485 14065
Previous Total
TOTAL TO DATE
11.95 12.04
1217 1228
1236 1248
124 1244
1240 12.80
Previous Total
TOTAL TO DATE
1410 18.04
1449 1541
1475 1875
1482 1668
14.82 1883
Previcus Total
TOTAL TO DATE
11.68 11.68
12 12%
1420 1220
1813 1613
1206 1288
Provious Totad
TOTAL TO DATE
e 1.20
N0 1"
100 1283
1H0nst 1281
1043 a2
Previous Total
TOTAL TO DATE
1.3 1634
1.5 1828
11.82 1514
M"1.73 1525
11.85 1SN
Previous Total
TOTAL TO DATE
1208 1210
1209 1200
1212  WeiDry -
1209 1200
Previous Total
TOTAL TO DATE

TOTAL RECCVERED AT THE STTE TO DATE (gal)

peesD
ga3en

Q.00
a10

a.07

0.00
0.00
0.00

0.00

0.00
0.00
.10
0.10
0.10

0.63
0.8
1.00

.0

0.00
0.00
0.00
0.00
0.00

1.18

.83
210
16

4.21
an
aw

a8

0.02
.00

Q.00
0.00

{gaflons)  (galions)
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 10.00
000 000
0.00 16.00
0.00 0.00
000 0.00
0.00 000
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
a0 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 000
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 000
.00 0.00
000 0.00
0.00 0.00
0.00 0.00
0.00 0.00
.00 20
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 .00
.00 0.00
0.00 0.00
0.00 0.00
0.00 118
0.00 116
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 ars
0.00 a7s
0.00 ‘oo
0.00 0.00
0.00 0.0
0.00 0.0
0.00 0.00
0.00 0.00
0.00 000

13722 1267.0
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